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Attached for your Information are minutes to the RPMs meeting held on Wednesday May 17, 2006 at
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Meeting Notes
RPMs Meeting, May 17, 2006

NAVSTA Newport, Newport Rhode Island
Building 1

Meeting Convened at 1530

Present J. Colter, EFANE
K. Keckler, USEPA
P. Kulpa, RIDEM
C. Mueller, NAVSTA
S. Parker, TtNUS

J. Colter opened the meeting and stated that he requested the meeting to bnng himself
up to date on each site regarding current status and next steps. He also noted that his
intention is to make sure everybody has proper scopes to keep things moving along
while his office moves and during the associated disarray this summer.

K. Keckler reiterated her priorities for the sites as follows - OFFTA, Derecktor, Gould.
She stated that It would be helpful if a basewide schedule was developed, but these
three sites should have schedules in particular. Progress on these sites needs to be
made. J. Colter noted that next steps for OFFTA will be scheduled soon, as the Tiger
Team completes their work. Others can be discussed as needed today or in separate
meetings.

McAllister Landfill

Eelgrass replanting contract was awarded to Battelle With end of year FY05 funds. The
final planting work plan has been completed and submitted, and the field work is
scheduled for the next few weeks. P. Kulpa said that he had comments to the final work
plan (emailed last week). C. Mueller noted that Battelle provided a response and they
seemed to think these issues had already been addressed. P. Kulpa stated that he still
had three concerns:

1. The southern area may be impacted by sedimentation (from Deerfield Creek
outfall) - C. Mueller stated that they were aware of this and had determined
that the planting area could be shifted slightly to avoid sedimentation from
thiS outfall. P. Kulpa said OK.

2. P. Kulpa asked if the eastern planting areas was In a cobble area or trench
previously identified, and was the cobble area growing due to currents In thiS
area? Paul provided two suggestions - either drop 2-3 turfs in this area and
see if they take, then if they do, complete the planting next year - or - first
determine if the cobble area is growing by monltonng it for a year then plant
turfs where they are most likely to take. After some diSCUSSion it was stated
that the contract and the effort was too far along to be revised to this extent
now - the agreement last year had been to conduct one more round of
planting uSing the best methods agreed on by the lead scientists involved,
and thiS is what IS reflected In the work plan.
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3. P. Kulpa also stated that the density of plantlllg seemed inadequate. This
was also discussed, and It was noted that density of shoot planting was to be
a field decIsIon based on the materials and currents encountered by the field
scientists.

J. Colter stated that P. Kulpa's concerns are known to the contractor and the field
scientists and they will be addressed in the field.

The Final Work Plan for Long Term Monitoring submitted October 2005: There was
correspondence from EPA and RIDEM requesting clarification on the decision process
to terminate the monltonng after the data showed acceptable conditions as descnbed In
the work plan. It was noted that the Navy intends to respond to that correspondence
with an addendum (statement) for the work plan as clarification. However, in the
meantime, the monitonng will be ongoing in accordance with the final Work Plan.

Summary of Landfill Gas Data was sent to the regulators on July 26, 2005, comments
were received from RIDEM dated August 24, 2005, and from EPA dated August 18,
2005. A second, more detailed summary was prOVided 11/11/05 with responses .to
these comments. ThiS detailed data summary was prepared in response to the request
from RIDEM to break out the monitoring data graphically for each monltonng point. P.
Kulpa stated that RIDEM responded to that submittal. S. Parker stated that he was not
aware of any correspondence on thiS matter since November 11 2005, but would check
his files.

POSTSCRIPT - C. Frye reviewed correspondence and agreed that the Navy had
received no correspondence from RIDEM on TtNUS' data submittal November 11,2005.
The next step is to receive any additional comments from EPA or RIDEM on the Navy's
desire to run an air model.

Former Melville Landfill

S. Parker noted that there is RIDEM correspondence outstanding on the Melville North
Landfill, and the Navy intends to respond to that correspondence. To summarize, the
work there is considered complete by the Navy, since two rounds of groundwater data
does not exceed State criteria (State lead cleanup). P. Kulpa stated that the Navy needs
to show 8 quarterly rounds of data to show the criteria are met. In addition, if there is a
quarter that shows conditions worse than the other, four rounds during that season
would be required, and available data to date can be used to help make this
determination. S. Parker Inquired what regulations state these requirements, P. Kulpa
stated it is in the UST regulations. S. Parker noted that the Remediation Regulations
were used to clean up the site and there are no exceedances of groundwater criteria as
cited in those regulations (c1anfication for these minutes: compliance has been
demonstrated in accordance with 8.1 OB of those regulations).

Coddington Cove Rubble Fill Area

C. Mueller stated that the fence has been partially completed and the frontage along
Coddington Highway will be completed by June. The next step for this site IS an SASE
work plan currently planned for 07 or 08.
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NUSC Disposal Area

RI Work Plan - S. Parker stated that the responses to comments on the Draft RI work
plan for NUSC disposal area are being completed and Will be sent out within the week.
The Draft Final RI work plan will be forthcoming estimated July 1.

NUSC Background Soil Report - S. Parker stated that the background soil investigation
report had been submitted, comments had been received from EPA dated 5/9/06. P.
Kulpa stated that the state would be submitting comments on the report.

Removal Actions - C. Mueller stated that the removal action reports would be out by the
end of May. K. Keckler noted that these are important, because EPA tracks closing out
the removal actions as a completion of one step and beginning the next step. Final
reports will be completed by the end of the year, as long as the comment period does
not get drawn out. It was requested that the reports be titled as "interim removal
actions".,

Old Fire Fighting Training Area

Sediment and Groundwater Report - S. Parker noted that comments on the final report
were received from RIDEM (4/24/06) and that those comments may be responded to,
but there doesn't seem to be much pOint in revising the report, as it is a secondary
document noting conditions as of 2005. The larger matter is next steps for the site and
the Tiger Teams recommendations.

Tiger Team review - Minutes to the meeting April 13 are being drafted and will be
released soon. Comments to the Conceptual Site model have been received from
RIDEM and EPA and a response letter Will be sent out. It is unclear as to whether the
Tiger Team Will issue a report of findings or what format that report Will be.

The Removal Actions will be continued as modified by the teams recommendations, and
the FS will be revised. The FS reviSion Will include the revised Conceptual Site Model,
additional risk evaluations as discussed at the meeting 4/13/06 and other alternatives
Identified by the Tiger Team. Responses on the comments to the CSM received from
RIDEM and EPA would be submitted. K. Keckler requested no delay on the next phase
removal action work plan. J. Colter noted that funding is limited now and beginning the
removal action may have to wait until the the next FY, but first the Navy needs to
determine what contract vehicle Will be used for the next phase construction work.

Tank Farms

Tank Farms 4 & 5 Removals - C. Mueller stated that the piles at the site will begin to be
moved off site. P. Kulpa asked if the excavations around the switch houses had been
completed, what the results in the soil were (lead below 150 mg/kg?). C. Mueller said
she was not sure, and would check for Paul. It was noted that Janice Mcintosh was
leaving TtEC and Chuck Collett would be taking over for her (talking at the RAB tOnight).
The close out report for the removals would be drafted soon and finalized by January
2007. The excavation areas would be smoothed out and seeded to retain the soil and
prevent erOSion, but not With permanent or wetland vegetation.
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Next steps are to do an RI to document risks associated with the site. P. Kulpa
requested the southern end of the excavation may stili contain some petroleum, so
please don't bulldoze that area. It was agreed to not do further earthwork other than to
remove the waste piles and smooth the excavation cuts.

Tanks 53 and 56 - K. Keckler stated that a ROD is needed, but whether It IS a ROD for
the two tanks alone or for the whole of Tank Farm 5 is up for discussion. If a ROD for
Tank Farm 5 as a whole is not far away, we can wait. But if It is far away, a NFA PRAP
and ROD for the two tanks is appropriate. J. Colter stated that after the removal report
for Tank Farm 5 (TtEC) is in and he sees what funding is available for that site he will
know which way to go.

Gould Island

S. Parker stated that the Draft RI Report was completed and submitted May 12. P.
Kulpa and K. Keckler noted they had received their copies.

Derecktor

S. Parker asked P. Kulpa if he had made progress on the action item regarding mapping
the areas of Coddington Cove that RIDEM feels need to be dredged (original request
was made by the Navy and the EPA Apnl 2004). P. Kulpa stated that he had made up
some maps and would copy them and send them out soon. K. Keckler requested a
separate meeting be held on this site after those maps had been Issued.

C. Mueller updated the group on the status of the aircraft carriers at Pier 1. The
Forrestal (south side of Pier 1) completed the c1eanout for "Slnkex" and is now
undergoing a second, more thorough effort for "Reefex", which is a more thorough
cleaning, anticipated for one year. There is still no plan for disposal of the Saratoga,
located on the north side of Pier 1, although a group is trying to secure funding for
acqUiring it as a museum. She noted that even after the cleaning of the Forrestal IS
completed there is no immediate plan for sinking it, but if a site comes available it would
be ready. She'also noted that a bathymetric study was conducted to determine if the
ships were bottoming on the sediment, and this study shows that they are not, but they
are afloat through the tide cycle. The bathymetric study report is in preparation.

Building 62 - S. Parker noted that the Navy intends to provide a letter on the subject of
BUilding 62, stating that It was not part of the IR Site 19. P. Kulpa stated that, the state
Just wants the Building 62 site cleaned up.

swos

S. Parker stated that the Navy believes that the SWOS site is part of OFFTA and should
be combined and addressed as a single site. Concurrence on this recommendation was
received from EPA, but RIDEM disagrees per their comment letter 4/24/06. P. Kulpa
stated that RIDEM believes that there are two source areas and should be separate
sites. S. Parker stated that the Navy will respond to their comments on the Draft Final SI
Report, but the recommendation to combine the sites and address them under a single
ROD currently stands.
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Melville Water Tower

C. Mueller described a new IR program study area, the Water Tower on West Main
Road, Portsmouth Rhode Island. The Site IS to be added to the IR program because
elevated concentrations of lead appear to be present in the sOil, under the tower - not
from flaking and degradation but from a previously conducted uncontrolled scraplllg and
painting operation K. Keckler stated yes, the EPA will need to be involved, and
requested a letter to add the site as a StUdy Area. J. Colter stated that a draft soil
investigation work plan would be made available in June, and as soon as the current
encapsulation project IS completed and the scaffoldlllg is removed, the SOil sampling Will
be conducted. A fact sheet will be prepared to notify abuttors and parents (& community
as a whole) of their intention to do the soil investigation, and an open house will be
conducted when the data IS compiled.

Basewide Background Work Plan

S. Parker stated that the responses to comments to the basewlde background work plan
were sent recently, and the final work plan was In process to be issued thiS week. Field
work IS planned for thiS summer.

Carr Point

Next step IS to add the site to the FFA by letter identifying it as a Study Area. A site
investigation IS budgeted for FY06.

The meeting adjourned at 1745
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